



Project ID	Project Name	Start Date	End Date	Phase	Priority	Status	Owner	Manager	Team	Budget	Actual Cost	Variance	Progress %	Next Milestone	Risks	Dependencies	Notes
PROJ-001	Project Alpha	2023-01-01	2023-03-31	Phase 1	High	Completed	John Doe	Jane Smith	Team Alpha	\$100,000	\$100,000	\$0	100%	Final Review	None	None	Project completed successfully.
PROJ-002	Project Beta	2023-04-01	2023-06-30	Phase 2	Medium	In Progress	John Doe	Jane Smith	Team Beta	\$200,000	\$180,000	-\$20,000	75%	Deployment	Resource shortage	PROJ-001	Minor delays in testing phase.
PROJ-003	Project Gamma	2023-07-01	2023-09-30	Phase 1	Low	On Hold	John Doe	Jane Smith	Team Gamma	\$50,000	\$50,000	\$0	0%	Re-evaluation	Budget constraints	None	Project on hold due to budget issues.
PROJ-004	Project Delta	2023-10-01	2023-12-31	Phase 1	High	Planning	John Doe	Jane Smith	Team Delta	\$300,000	\$0	-\$300,000	10%	Scope Definition	Scope creep	None	Initial planning and scope definition.
PROJ-005	Project Epsilon	2024-01-01	2024-03-31	Phase 1	Medium	On Hold	John Doe	Jane Smith	Team Epsilon	\$75,000	\$75,000	\$0	0%	Re-evaluation	Resource allocation	None	Project on hold due to resource allocation.
PROJ-006	Project Zeta	2024-04-01	2024-06-30	Phase 1	High	Planning	John Doe	Jane Smith	Team Zeta	\$150,000	\$0	-\$150,000	5%	Scope Definition	Scope creep	None	Initial planning and scope definition.
PROJ-007	Project Eta	2024-07-01	2024-09-30	Phase 1	Medium	On Hold	John Doe	Jane Smith	Team Eta	\$100,000	\$100,000	\$0	0%	Re-evaluation	Budget constraints	None	Project on hold due to budget issues.
PROJ-008	Project Theta	2024-10-01	2024-12-31	Phase 1	High	Planning	John Doe	Jane Smith	Team Theta	\$250,000	\$0	-\$250,000	10%	Scope Definition	Scope creep	None	Initial planning and scope definition.
PROJ-009	Project Iota	2025-01-01	2025-03-31	Phase 1	Medium	On Hold	John Doe	Jane Smith	Team Iota	\$125,000	\$125,000	\$0	0%	Re-evaluation	Resource allocation	None	Project on hold due to resource allocation.
PROJ-010	Project Kappa	2025-04-01	2025-06-30	Phase 1	High	Planning	John Doe	Jane Smith	Team Kappa	\$187,500	\$0	-\$187,500	5%	Scope Definition	Scope creep	None	Initial planning and scope definition.
PROJ-011	Project Lambda	2025-07-01	2025-09-30	Phase 1	Medium	On Hold	John Doe	Jane Smith	Team Lambda	\$125,000	\$125,000	\$0	0%	Re-evaluation	Budget constraints	None	Project on hold due to budget issues.
PROJ-012	Project Mu	2025-10-01	2025-12-31	Phase 1	High	Planning	John Doe	Jane Smith	Team Mu	\$312,500	\$0	-\$312,500	10%	Scope Definition	Scope creep	None	Initial planning and scope definition.
PROJ-013	Project Nu	2026-01-01	2026-03-31	Phase 1	Medium	On Hold	John Doe	Jane Smith	Team Nu	\$156,250	\$156,250	\$0	0%	Re-evaluation	Resource allocation	None	Project on hold due to resource allocation.
PROJ-014	Project Xi	2026-04-01	2026-06-30	Phase 1	High	Planning	John Doe	Jane Smith	Team Xi	\$234,375	\$0	-\$234,375	5%	Scope Definition	Scope creep	None	Initial planning and scope definition.
PROJ-015	Project Omicron	2026-07-01	2026-09-30	Phase 1	Medium	On Hold	John Doe	Jane Smith	Team Omicron	\$156,250	\$156,250	\$0	0%	Re-evaluation	Budget constraints	None	Project on hold due to budget issues.
PROJ-016	Project Pi	2026-10-01	2026-12-31	Phase 1	High	Planning	John Doe	Jane Smith	Team Pi	\$393,750	\$0	-\$393,750	10%	Scope Definition	Scope creep	None	Initial planning and scope definition.
PROJ-017	Project Rho	2027-01-01	2027-03-31	Phase 1	Medium	On Hold	John Doe	Jane Smith	Team Rho	\$196,875	\$196,875	\$0	0%	Re-evaluation	Resource allocation	None	Project on hold due to resource allocation.
PROJ-018	Project Sigma	2027-04-01	2027-06-30	Phase 1	High	Planning	John Doe	Jane Smith	Team Sigma	\$295,312	\$0	-\$295,312	5%	Scope Definition	Scope creep	None	Initial planning and scope definition.
PROJ-019	Project Tau	2027-07-01	2027-09-30	Phase 1	Medium	On Hold	John Doe	Jane Smith	Team Tau	\$196,875	\$196,875	\$0	0%	Re-evaluation	Budget constraints	None	Project on hold due to budget issues.
PROJ-020	Project Upsilon	2027-10-01	2027-12-31	Phase 1	High	Planning	John Doe	Jane Smith	Team Upsilon	\$494,375	\$0	-\$494,375	10%	Scope Definition	Scope creep	None	Initial planning and scope definition.
PROJ-021	Project Phi	2028-01-01	2028-03-31	Phase 1	Medium	On Hold	John Doe	Jane Smith	Team Phi	\$247,187	\$247,187	\$0	0%	Re-evaluation	Resource allocation	None	Project on hold due to resource allocation.
PROJ-022	Project Chi	2028-04-01	2028-06-30	Phase 1	High	Planning	John Doe	Jane Smith	Team Chi	\$370,781	\$0	-\$370,781	5%	Scope Definition	Scope creep	None	Initial planning and scope definition.
PROJ-023	Project Psi	2028-07-01	2028-09-30	Phase 1	Medium	On Hold	John Doe	Jane Smith	Team Psi	\$247,187	\$247,187	\$0	0%	Re-evaluation	Budget constraints	None	Project on hold due to budget issues.
PROJ-024	Project Omega	2028-10-01	2028-12-31	Phase 1	High	Planning	John Doe	Jane Smith	Team Omega	\$617,969	\$0	-\$617,969	10%	Scope Definition	Scope creep	None	Initial planning and scope definition.









Project ID	Project Name	Start Date	End Date	Project Manager	Status	Phase	Progress (%)	Budget (€)	Actual Spend (€)	Remaining Budget (€)	Risk Level	Key Deliverables	Dependencies	Stakeholders	Notes
001	Project Alpha	2023-01-01	2023-12-31	J. Doe	Completed	Phase 1	100	1000000	1000000	0	Low	Deliverable A	None	Client	On schedule
002	Project Beta	2023-02-15	2024-03-31	A. Smith	In Progress	Phase 2	75	800000	600000	200000	Medium	Deliverable B	Project Alpha	Client, Team	Minor delays
003	Project Gamma	2023-03-01	2024-06-30	M. Johnson	On Hold	Phase 1	20	1200000	200000	1000000	High	Deliverable C	Project Beta	Client, Team, Vendor	Budget issues
004	Project Delta	2023-04-10	2024-09-30	K. Lee	Planning	Phase 0	10	900000	50000	850000	Medium	Deliverable D	None	Client, Team	Scope creep
005	Project Epsilon	2023-05-20	2024-12-31	L. Brown	Completed	Phase 3	100	1100000	1100000	0	Low	Deliverable E	Project Gamma	Client, Team	Exceeded budget
006	Project Zeta	2023-06-01	2025-03-31	N. White	In Progress	Phase 2	60	700000	400000	300000	Medium	Deliverable F	Project Delta	Client, Team, Vendor	Resource constraints
007	Project Eta	2023-07-15	2025-06-30	O. Black	On Hold	Phase 1	30	1300000	300000	1000000	High	Deliverable G	Project Epsilon	Client, Team, Vendor	Market changes
008	Project Theta	2023-08-01	2025-09-30	P. Green	Planning	Phase 0	15	850000	100000	750000	Medium	Deliverable H	Project Zeta	Client, Team	Scope creep
009	Project Iota	2023-09-10	2025-12-31	Q. Blue	Completed	Phase 3	100	1400000	1400000	0	Low	Deliverable I	Project Eta	Client, Team	On schedule
010	Project Kappa	2023-10-01	2026-03-31	R. Red	In Progress	Phase 2	50	950000	450000	500000	Medium	Deliverable J	Project Theta	Client, Team, Vendor	Resource constraints
011	Project Lambda	2023-11-15	2026-06-30	S. Yellow	On Hold	Phase 1	25	1100000	250000	850000	High	Deliverable K	Project Iota	Client, Team, Vendor	Budget issues
012	Project Mu	2023-12-01	2026-09-30	T. Purple	Planning	Phase 0	10	800000	50000	750000	Medium	Deliverable L	Project Kappa	Client, Team	Scope creep
013	Project Nu	2024-01-10	2026-12-31	U. Orange	Completed	Phase 3	100	1500000	1500000	0	Low	Deliverable M	Project Lambda	Client, Team	On schedule
014	Project Xi	2024-02-01	2027-03-31	V. Green	In Progress	Phase 2	70	1000000	700000	300000	Medium	Deliverable N	Project Mu	Client, Team, Vendor	Resource constraints
015	Project Omicron	2024-03-15	2027-06-30	W. Blue	On Hold	Phase 1	35	1200000	350000	850000	High	Deliverable O	Project Xi	Client, Team, Vendor	Budget issues
016	Project Pi	2024-04-01	2027-09-30	X. Red	Planning	Phase 0	15	900000	100000	800000	Medium	Deliverable P	Project Omicron	Client, Team	Scope creep
017	Project Rho	2024-05-10	2027-12-31	Y. Yellow	Completed	Phase 3	100	1600000	1600000	0	Low	Deliverable Q	Project Pi	Client, Team	On schedule
018	Project Sigma	2024-06-01	2028-03-31	Z. Purple	In Progress	Phase 2	65	1100000	700000	400000	Medium	Deliverable R	Project Rho	Client, Team, Vendor	Resource constraints
019	Project Tau	2024-07-15	2028-06-30	AA. Orange	On Hold	Phase 1	40	1300000	400000	900000	High	Deliverable S	Project Sigma	Client, Team, Vendor	Budget issues
020	Project Upsilon	2024-08-01	2028-09-30	AB. Green	Planning	Phase 0	10	850000	100000	750000	Medium	Deliverable T	Project Tau	Client, Team	Scope creep
021	Project Phi	2024-09-10	2028-12-31	AC. Blue	Completed	Phase 3	100	1700000	1700000	0	Low	Deliverable U	Project Upsilon	Client, Team	On schedule
022	Project Chi	2024-10-01	2029-03-31	AD. Red	In Progress	Phase 2	75	1200000	900000	300000	Medium	Deliverable V	Project Phi	Client, Team, Vendor	Resource constraints
023	Project Psi	2024-11-15	2029-06-30	AE. Yellow	On Hold	Phase 1	45	1400000	450000	950000	High	Deliverable W	Project Chi	Client, Team, Vendor	Budget issues
024	Project Omega	2024-12-01	2029-09-30	AF. Purple	Planning	Phase 0	15	950000	150000	800000	Medium	Deliverable X	Project Psi	Client, Team	Scope creep
025	Project A	2025-01-10	2030-12-31	AG. Orange	Completed	Phase 3	100	1800000	1800000	0	Low	Deliverable Y	Project Omega	Client, Team	On schedule
026	Project B	2025-02-01	2031-03-31	AH. Green	In Progress	Phase 2	80	1300000	1000000	300000	Medium	Deliverable Z	Project A	Client, Team, Vendor	Resource constraints
027	Project C	2025-03-15	2031-06-30	AI. Blue	On Hold	Phase 1	50	1500000	500000	1000000	High	Deliverable AA	Project B	Client, Team, Vendor	Budget issues
028	Project D	2025-04-01	2031-09-30	AJ. Red	Planning	Phase 0	10	1000000	100000	900000	Medium	Deliverable AB	Project C	Client, Team	Scope creep
029	Project E	2025-05-10	2031-12-31	AK. Yellow	Completed	Phase 3	100	1900000	1900000	0	Low	Deliverable AC	Project D	Client, Team	On schedule
030	Project F	2025-06-01	2032-03-31	AL. Purple	In Progress	Phase 2	85	1400000	1150000	250000	Medium	Deliverable AD	Project E	Client, Team, Vendor	Resource constraints
031	Project G	2025-07-15	2032-06-30	AM. Orange	On Hold	Phase 1	55	1600000	550000	1050000	High	Deliverable AE	Project F	Client, Team, Vendor	Budget issues
032	Project H	2025-08-01	2032-09-30	AN. Green	Planning	Phase 0	15	1100000	150000	950000	Medium	Deliverable AF	Project G	Client, Team	Scope creep
033	Project I	2025-09-10	2032-12-31	AO. Blue	Completed	Phase 3	100	2000000	2000000	0	Low	Deliverable AG	Project H	Client, Team	On schedule
034	Project J	2025-10-01	2033-03-31	AP. Red	In Progress	Phase 2	90	1500000	1350000	150000	Medium	Deliverable AH	Project I	Client, Team, Vendor	Resource constraints
035	Project K	2025-11-15	2033-06-30	AQ. Yellow	On Hold	Phase 1	60	1700000	600000	1100000	High	Deliverable AI	Project J	Client, Team, Vendor	Budget issues
036	Project L	2025-12-01	2033-09-30	AR. Purple	Planning	Phase 0	10	1200000	100000	1100000	Medium	Deliverable AJ	Project K	Client, Team	Scope creep
037	Project M	2026-01-10	2033-12-31	AS. Orange	Completed	Phase 3	100	2100000	2100000	0	Low	Deliverable AK	Project L	Client, Team	On schedule
038	Project N	2026-02-01	2034-03-31	AT. Green	In Progress	Phase 2	95	1600000	1500000	100000	Medium	Deliverable AL	Project M	Client, Team, Vendor	Resource constraints
039	Project O	2026-03-15	2034-06-30	AU. Blue	On Hold	Phase 1	65	1800000	650000	1150000	High	Deliverable AM	Project N	Client, Team, Vendor	Budget issues
040	Project P	2026-04-01	2034-09-30	AV. Red	Planning	Phase 0	15	1300000	150000	1150000	Medium	Deliverable AN	Project O	Client, Team	Scope creep
041	Project Q	2026-05-10	2034-12-31	AW. Yellow	Completed	Phase 3	100	2200000	2200000	0	Low	Deliverable AO	Project P	Client, Team	On schedule
042	Project R	2026-06-01	2035-03-31	AX. Purple	In Progress	Phase 2	100	1700000	1650000	50000	Medium	Deliverable AP	Project Q	Client, Team, Vendor	Resource constraints
043	Project S	2026-07-15	2035-06-30	AY. Orange	On Hold	Phase 1	70	1900000	700000	1200000	High	Deliverable AQ	Project R	Client, Team, Vendor	Budget issues
044	Project T	2026-08-01	2035-09-30	AZ. Green	Planning	Phase 0	10	1400000	100000	1300000	Medium	Deliverable AR	Project S	Client, Team	Scope creep
045	Project U	2026-09-10	2035-12-31	BA. Blue	Completed	Phase 3	100	2300000	2300000	0	Low	Deliverable AS	Project T	Client, Team	On schedule
046	Project V	2026-10-01	2036-03-31	BB. Red	In Progress	Phase 2	100	1800000	1750000	50000	Medium	Deliverable AT	Project U	Client, Team, Vendor	Resource constraints
047	Project W	2026-11-15	2036-06-30	BC. Yellow	On Hold	Phase 1	75	2000000	750000	1250000	High	Deliverable AU	Project V	Client, Team, Vendor	Budget issues
048	Project X	2026-12-01	2036-09-30	BD. Purple	Planning	Phase 0	15	1500000	150000	1350000	Medium	Deliverable AV	Project W	Client, Team	Scope creep
049	Project Y	2027-01-10	2036-12-31	BE. Orange	Completed	Phase 3	100	2400000	2400000	0	Low	Deliverable AW	Project X	Client, Team	On schedule
050	Project Z	2027-02-01	2037-03-31	BF. Green	In Progress	Phase 2	100	1900000	1850000	50000	Medium	Deliverable AX	Project Y	Client, Team, Vendor	Resource constraints











































































































































Project ID	Project Name	Start Date	End Date	Project Manager	Status	Phase	Progress (%)	Budget (€)	Actual Cost (€)	Resources	Risks	Issues	Dependencies	Notes
001	Project Phoenix	2023-01-15	2023-03-31	J. Doe	Completed	Phase 1	100	100000	98000	5 FTE	Low	None	None	Successful launch.
002	Project Orion	2023-02-01	2023-04-30	A. Smith	In Progress	Phase 2	75	150000	140000	8 FTE	Medium	Minor delays	None	On track.
003	Project Vega	2023-03-01	2023-05-31	M. Brown	On Hold	Phase 1	20	200000	50000	10 FTE	High	Budget overruns	Resource shortage	Re-evaluating scope.
004	Project Atlas	2023-04-01	2023-06-30	K. Green	Planning	Phase 0	10	300000	30000	12 FTE	Very High	Scope creep	Stakeholder conflict	Need more resources.
005	Project Icarus	2023-05-01	2023-07-31	L. White	Completed	Phase 3	100	120000	125000	6 FTE	Low	None	None	Minor budget variance.
006	Project Prometheus	2023-06-01	2023-08-31	P. Black	In Progress	Phase 2	60	180000	160000	9 FTE	Medium	Team turnover	Communication gaps	Regular team meetings.
007	Project Hermes	2023-07-01	2023-09-30	R. Gold	On Hold	Phase 1	30	250000	75000	11 FTE	High	Market changes	Strategic shift	Project paused.
008	Project Zeus	2023-08-01	2023-10-31	S. Silver	Planning	Phase 0	5	350000	35000	15 FTE	Very High	Complex dependencies	High stakeholder involvement	Need executive support.
009	Project Poseidon	2023-09-01	2023-11-30	T. Bronze	In Progress	Phase 2	40	220000	180000	10 FTE	Medium	Vendor issues	Integration challenges	Escalating vendor concerns.
010	Project Ares	2023-10-01	2024-01-31	V. Iron	On Hold	Phase 1	15	280000	40000	13 FTE	High	Resource allocation	Priority shift	Project on hold.
011	Project Vulcan	2023-11-01	2024-02-28	W. Steel	Planning	Phase 0	8	320000	32000	14 FTE	Very High	Scope creep	Stakeholder conflict	Need more resources.
012	Project Mars	2024-01-01	2024-03-31	X. Copper	Completed	Phase 3	100	110000	112000	7 FTE	Low	None	None	Minor budget variance.
013	Project Mercury	2024-02-01	2024-04-30	Y. Zinc	In Progress	Phase 2	55	160000	145000	8 FTE	Medium	Team turnover	Communication gaps	Regular team meetings.
014	Project Jupiter	2024-03-01	2024-05-31	Z. Nickel	On Hold	Phase 1	25	210000	55000	11 FTE	High	Market changes	Strategic shift	Project paused.
015	Project Saturn	2024-04-01	2024-06-30	AA. Tin	Planning	Phase 0	12	290000	29000	13 FTE	Very High	Complex dependencies	High stakeholder involvement	Need executive support.
016	Project Uranus	2024-05-01	2024-07-31	BB. Lead	In Progress	Phase 2	35	230000	190000	10 FTE	Medium	Vendor issues	Integration challenges	Escalating vendor concerns.
017	Project Neptune	2024-06-01	2024-08-31	CC. Silver	On Hold	Phase 1	18	260000	45000	12 FTE	High	Resource allocation	Priority shift	Project on hold.
018	Project Pluto	2024-07-01	2024-09-30	DD. Gold	Planning	Phase 0	6	310000	31000	14 FTE	Very High	Scope creep	Stakeholder conflict	Need more resources.
019	Project Eris	2024-08-01	2024-10-31	EE. Iron	In Progress	Phase 2	45	240000	200000	11 FTE	Medium	Team turnover	Communication gaps	Regular team meetings.
020	Project Makemake	2024-09-01	2024-11-30	FF. Lead	On Hold	Phase 1	22	270000	58000	12 FTE	High	Market changes	Strategic shift	Project paused.
021	Project Haumea	2024-10-01	2025-01-31	GG. Silver	Planning	Phase 0	9	300000	30000	14 FTE	Very High	Complex dependencies	High stakeholder involvement	Need executive support.
022	Project Eris	2024-11-01	2025-02-28	HH. Lead	In Progress	Phase 2	38	250000	210000	11 FTE	Medium	Vendor issues	Integration challenges	Escalating vendor concerns.
023	Project Sedna	2025-01-01	2025-03-31	II. Lead	On Hold	Phase 1	16	280000	45000	12 FTE	High	Resource allocation	Priority shift	Project on hold.
024	Project 2003 UB313	2025-02-01	2025-04-30	JJ. Lead	Planning	Phase 0	7	290000	29000	13 FTE	Very High	Scope creep	Stakeholder conflict	Need more resources.
025	Project 2004 VN112	2025-03-01	2025-05-31	KK. Lead	In Progress	Phase 2	42	240000	200000	11 FTE	Medium	Team turnover	Communication gaps	Regular team meetings.
026	Project 2005 UD75	2025-04-01	2025-06-30	LL. Lead	On Hold	Phase 1	19	260000	48000	12 FTE	High	Market changes	Strategic shift	Project paused.
027	Project 2005 YN109	2025-05-01	2025-07-31	MM. Lead	Planning	Phase 0	11	270000	27000	13 FTE	Very High	Complex dependencies	High stakeholder involvement	Need executive support.
028	Project 2005 VA248	2025-06-01	2025-08-31	NN. Lead	In Progress	Phase 2	36	230000	190000	11 FTE	Medium	Vendor issues	Integration challenges	Escalating vendor concerns.
029	Project 2005 VA248	2025-09-01	2025-11-30	OO. Lead	On Hold	Phase 1	17	250000	42000	12 FTE	High	Resource allocation	Priority shift	Project on hold.
030	Project 2005 VA248	2025-12-01	2026-01-31	PP. Lead	Planning	Phase 0	10	260000	26000	13 FTE	Very High	Scope creep	Stakeholder conflict	Need more resources.











































































Entity	Year	Category	Code	Description	Value	Unit	Location	Project Name	Start Date	End Date	Status	Phase	Priority	Impact	Notes
Entity 1	2023	Category A	001	Project A - Phase 1	100	USD	Location 1	Project A	2023-01-01	2023-12-31	Completed	Phase 1	High	Major	Notes 1
Entity 2	2023	Category B	002	Project B - Phase 2	200	USD	Location 2	Project B	2023-02-01	2023-11-30	In Progress	Phase 2	Medium	Medium	Notes 2
Entity 3	2023	Category C	003	Project C - Phase 3	300	USD	Location 3	Project C	2023-03-01	2023-10-31	On Hold	Phase 3	Low	Minor	Notes 3
Entity 4	2023	Category D	004	Project D - Phase 4	400	USD	Location 4	Project D	2023-04-01	2023-09-30	Completed	Phase 4	High	Major	Notes 4
Entity 5	2023	Category E	005	Project E - Phase 5	500	USD	Location 5	Project E	2023-05-01	2023-08-31	In Progress	Phase 5	Medium	Medium	Notes 5
Entity 6	2023	Category F	006	Project F - Phase 6	600	USD	Location 6	Project F	2023-06-01	2023-07-31	Completed	Phase 6	High	Major	Notes 6
Entity 7	2023	Category G	007	Project G - Phase 7	700	USD	Location 7	Project G	2023-07-01	2023-06-30	On Hold	Phase 7	Low	Minor	Notes 7
Entity 8	2023	Category H	008	Project H - Phase 8	800	USD	Location 8	Project H	2023-08-01	2023-05-31	Completed	Phase 8	High	Major	Notes 8
Entity 9	2023	Category I	009	Project I - Phase 9	900	USD	Location 9	Project I	2023-09-01	2023-04-30	In Progress	Phase 9	Medium	Medium	Notes 9
Entity 10	2023	Category J	010	Project J - Phase 10	1000	USD	Location 10	Project J	2023-10-01	2023-03-31	Completed	Phase 10	High	Major	Notes 10



















Project ID	Project Name	Phase	Start Date	End Date	Duration	Priority	Status	Owner	Manager	Team	Budget	Actual Cost	Variance	Risk Level	Dependencies	Notes
001	Project A	Phase 1	2023-01-01	2023-01-31	30	High	Completed	John Doe	Jane Smith	Team A	10000	10000	0	Low		
002	Project B	Phase 2	2023-02-01	2023-02-28	28	Medium	In Progress	John Doe	Jane Smith	Team A	15000	12000	-3000	Medium	001	
003	Project C	Phase 3	2023-03-01	2023-03-31	31	Low	On Hold	John Doe	Jane Smith	Team A	5000	5000	0	High		
004	Project D	Phase 4	2023-04-01	2023-04-30	30	High	Completed	John Doe	Jane Smith	Team A	8000	8000	0	Low		
005	Project E	Phase 5	2023-05-01	2023-05-31	31	Medium	In Progress	John Doe	Jane Smith	Team A	12000	10000	-2000	Medium	002	
006	Project F	Phase 6	2023-06-01	2023-06-30	30	Low	On Hold	John Doe	Jane Smith	Team A	3000	3000	0	High		
007	Project G	Phase 7	2023-07-01	2023-07-31	31	High	Completed	John Doe	Jane Smith	Team A	7000	7000	0	Low		
008	Project H	Phase 8	2023-08-01	2023-08-31	31	Medium	In Progress	John Doe	Jane Smith	Team A	9000	8500	-500	Medium	003	
009	Project I	Phase 9	2023-09-01	2023-09-30	30	Low	On Hold	John Doe	Jane Smith	Team A	4000	4000	0	High		
010	Project J	Phase 10	2023-10-01	2023-10-31	31	High	Completed	John Doe	Jane Smith	Team A	6000	6000	0	Low		
011	Project K	Phase 11	2023-11-01	2023-11-30	30	Medium	In Progress	John Doe	Jane Smith	Team A	11000	10500	-500	Medium	004	
012	Project L	Phase 12	2023-12-01	2023-12-31	31	Low	On Hold	John Doe	Jane Smith	Team A	2000	2000	0	High		
013	Project M	Phase 13	2024-01-01	2024-01-31	31	High	Completed	John Doe	Jane Smith	Team A	5000	5000	0	Low		
014	Project N	Phase 14	2024-02-01	2024-02-28	28	Medium	In Progress	John Doe	Jane Smith	Team A	13000	11000	-2000	Medium	005	
015	Project O	Phase 15	2024-03-01	2024-03-31	31	Low	On Hold	John Doe	Jane Smith	Team A	6000	6000	0	High		
016	Project P	Phase 16	2024-04-01	2024-04-30	30	High	Completed	John Doe	Jane Smith	Team A	4000	4000	0	Low		
017	Project Q	Phase 17	2024-05-01	2024-05-31	31	Medium	In Progress	John Doe	Jane Smith	Team A	10000	9500	-500	Medium	006	
018	Project R	Phase 18	2024-06-01	2024-06-30	30	Low	On Hold	John Doe	Jane Smith	Team A	3000	3000	0	High		
019	Project S	Phase 19	2024-07-01	2024-07-31	31	High	Completed	John Doe	Jane Smith	Team A	7000	7000	0	Low		
020	Project T	Phase 20	2024-08-01	2024-08-31	31	Medium	In Progress	John Doe	Jane Smith	Team A	9000	8800	-200	Medium	007	
021	Project U	Phase 21	2024-09-01	2024-09-30	30	Low	On Hold	John Doe	Jane Smith	Team A	5000	5000	0	High		
022	Project V	Phase 22	2024-10-01	2024-10-31	31	High	Completed	John Doe	Jane Smith	Team A	6000	6000	0	Low		
023	Project W	Phase 23	2024-11-01	2024-11-30	30	Medium	In Progress	John Doe	Jane Smith	Team A	11000	10800	-200	Medium	008	
024	Project X	Phase 24	2024-12-01	2024-12-31	31	Low	On Hold	John Doe	Jane Smith	Team A	4000	4000	0	High		
025	Project Y	Phase 25	2025-01-01	2025-01-31	31	High	Completed	John Doe	Jane Smith	Team A	5000	5000	0	Low		
026	Project Z	Phase 26	2025-02-01	2025-02-28	28	Medium	In Progress	John Doe	Jane Smith	Team A	12000	11500	-500	Medium	009	
027	Project AA	Phase 27	2025-03-01	2025-03-31	31	Low	On Hold	John Doe	Jane Smith	Team A	3000	3000	0	High		
028	Project AB	Phase 28	2025-04-01	2025-04-30	30	High	Completed	John Doe	Jane Smith	Team A	4000	4000	0	Low		
029	Project AC	Phase 29	2025-05-01	2025-05-31	31	Medium	In Progress	John Doe	Jane Smith	Team A	10000	9800	-200	Medium	010	
030	Project AD	Phase 30	2025-06-01	2025-06-30	30	Low	On Hold	John Doe	Jane Smith	Team A	2000	2000	0	High		
031	Project AE	Phase 31	2025-07-01	2025-07-31	31	High	Completed	John Doe	Jane Smith	Team A	6000	6000	0	Low		
032	Project AF	Phase 32	2025-08-01	2025-08-31	31	Medium	In Progress	John Doe	Jane Smith	Team A	9000	8900	-100	Medium	011	
033	Project AG	Phase 33	2025-09-01	2025-09-30	30	Low	On Hold	John Doe	Jane Smith	Team A	5000	5000	0	High		
034	Project AH	Phase 34	2025-10-01	2025-10-31	31	High	Completed	John Doe	Jane Smith	Team A	7000	7000	0	Low		
035	Project AI	Phase 35	2025-11-01	2025-11-30	30	Medium	In Progress	John Doe	Jane Smith	Team A	11000	10900	-100	Medium	012	
036	Project AJ	Phase 36	2025-12-01	2025-12-31	31	Low	On Hold	John Doe	Jane Smith	Team A	3000	3000	0	High		
037	Project AK	Phase 37	2026-01-01	2026-01-31	31	High	Completed	John Doe	Jane Smith	Team A	5000	5000	0	Low		
038	Project AL	Phase 38	2026-02-01	2026-02-28	28	Medium	In Progress	John Doe	Jane Smith	Team A	12000	11800	-200	Medium	013	
039	Project AM	Phase 39	2026-03-01	2026-03-31	31	Low	On Hold	John Doe	Jane Smith	Team A	4000	4000	0	High		
040	Project AN	Phase 40	2026-04-01	2026-04-30	30	High	Completed	John Doe	Jane Smith	Team A	6000	6000	0	Low		
041	Project AO	Phase 41	2026-05-01	2026-05-31	31	Medium	In Progress	John Doe	Jane Smith	Team A	10000	9900	-100	Medium	014	
042	Project AP	Phase 42	2026-06-01	2026-06-30	30	Low	On Hold	John Doe	Jane Smith	Team A	3000	3000	0	High		
043	Project AQ	Phase 43	2026-07-01	2026-07-31	31	High	Completed	John Doe	Jane Smith	Team A	7000	7000	0	Low		
044	Project AR	Phase 44	2026-08-01	2026-08-31	31	Medium	In Progress	John Doe	Jane Smith	Team A	9000	8950	-50	Medium	015	
045	Project AS	Phase 45	2026-09-01	2026-09-30	30	Low	On Hold	John Doe	Jane Smith	Team A	5000	5000	0	High		
046	Project AT	Phase 46	2026-10-01	2026-10-31	31	High	Completed	John Doe	Jane Smith	Team A	6000	6000	0	Low		
047	Project AU	Phase 47	2026-11-01	2026-11-30	30	Medium	In Progress	John Doe	Jane Smith	Team A	11000	10950	-50	Medium	016	
048	Project AV	Phase 48	2026-12-01	2026-12-31	31	Low	On Hold	John Doe	Jane Smith	Team A	3000	3000	0	High		
049	Project AW	Phase 49	2027-01-01	2027-01-31	31	High	Completed	John Doe	Jane Smith	Team A	5000	5000	0	Low		
050	Project AX	Phase 50	2027-02-01	2027-02-28	28	Medium	In Progress	John Doe	Jane Smith	Team A	12000	11900	-100	Medium	017	



























































































































































































































































































































































